COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2002

ESTI MATE SUMVARY 18: 42: 44
CONTI D C13907 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13907- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 145.0 DAYS TIME ALLOW 10/17/20C FI XED COVPLETI ON DAI
RL FY02 Durable Striping (2) PERCENT TIME:  56. 64 ORI G TIME ALLON 10/ 17/20C FI XED COVPLETI ON DAT
PROJIECT NO. I M RL00- 089
Rl FY02 Durable Striping (2)
NAVE OF ROAD: all
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
HI GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 06/ 28/ 2002 DATE TI ME STARTED 02/04/2002
915 HARGER RQOAD DATE LET 12/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 12/11/ 2001 DATE TI ME STOPPED 12/20/2002
DATE CONTRACT EXECUTED  01/31/2002 DATE ACCEPTED 12/ 20/ 2002
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 02/ 04/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,247,223.13 PARTI Cl PATI NG $ 913, 111. 15 $ 66, 226. 65
AWARD PRQJECT AMT: $ 2,069, 376. 25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 40. 63% TOTAL EARNI NGS 913, 111. 15 66, 226. 65
FUNDS AVAI LABLE: $ 1,334,111.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 913, 111. 15 66, 226. 65
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,471. 67 -993. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 899, 639. 48 65, 233. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 899, 639. 48 65, 233. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 233. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00250

0010 626-00000

0015 627-00002

0020 627-00005

0025 627-00012

0030 627-01003

0035 627-03000

0040 627-30405

0045 627-30410

0050 700-70010

0055 700-70022

C13907
13907-BI D
I M R100- 089
| TEM
DESCRI PTI ON

REMOVAL OF PAVEMENT MARKI NG

MOBI LI ZATI ON

THERMOPLASTI C PAVEMENT MARKI NG

EPOXY PAVEMENT MARKI NG

PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE)

PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAID)

PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL)

PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP

LI NE)

F/ A M NOR CONTRACT REVI SI ONS

F/A QT PILOT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

36, 938. 000
SF
0. 75000

1.000
LS
25, 000. 00000

24, 070. 000
SF
4.00000
46, 093. 500
GAL
34. 45000
0. 000
GAL
35. 00000
29, 262. 300
SF
8. 50000
19, 794. 000
SF
8. 00000
2,878. 000
SF
10. 00000
9, 182. 000
SF
8. 00000
1, 000. 000
F A
1. 00000
0. 000
F A

1. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
1, 333. 000
1, 333. 000

0. 600
0. 000
0. 600

0. 000
0. 000
0. 000

12, 331. 000
1, 402. 000
13, 733. 000

0. 000
0. 000
0. 000

29, 262. 300
0. 000
29, 262. 300

19, 794. 000
0. 000
19, 794. 000

0. 000
0. 000
0. 000

0. 000
2,116. 000
2,116. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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15, 000
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CONTI D C13907 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13907- BI D ESTI MATE RUN 06/ 28/ 2002
PRQJECT: | M R10O- 089 ESTI MATE NO 0005 18: 42: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70002 F/ A ANTI CI PATED CMO FY 03 RESURFACI NG PORTI ON OF BI D 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,247,223.13$ 66,226.65% 913,111.15

PROJECT TOTAL CURRENT AMI $ 2,247,223.13$% 66,226.65% 913,111.15



